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This document is provided to you for information onl y and shoul d not be relied on or used as a basis for making any specific investment, business or commercial decision. N o
representation or warranty, expressed or implied, is made as to, and no reliance should be pl aced on, the i nfor mati on or opini ons contai ned herein. This document does not constitute and
should not be construed as , any offer or solicitati on for the subscripti on, purchase or sale of any securities of Banyan Tree Holdings Li mited (ªBanyan Treeº). Nothing in this document
should be construed as a recommendation regarding the securities of Banyan Tree.

Certain statements in this document may constitute "for ward-looking statementsº, incl uding s tatements regardi ng, amongst other thi ngs, Banyan Tree's business and growth strategy.
These statements reflect Banyan Tree's expectations and are subject to risks and uncertai nties that may cause ac tual results to dif fer materially and may adversel yaffec t the outcome and
financial effects of the plans described herein. You are cautioned not to rel y on such for ward-looking statements. Banyan Tree disclai ms any obligation to update their view of such risks
and uncertainties or to publicly announce the result of any revisions to the forward-looking statements made herein, except where they would be required to do so under applicable law.

Banyan Tree is under no obligation to keep current the i nfor mati on contai ned in this document and any opini ons expr essed in it are subject to change without notice. None of Banyan Tree
or any of its affiliates, advisers or r epresentati ves shall have any liability whatsoever for any l oss whatsoever arising from any use of this document or its contents, or otherwise arising i n
connecti on with this document (whether direct, indirect, consequential or other). T his document is not intended to provi de professional advice and should not be relied upon i n that regard.
Prospective investors should consult their tax, legal, accounting or other advisers.

The i nfor mati on in this document is gi ven in confidence and r eproducti on of this document, in whol e or in part, or disclosure of any of its contents , without prior consent of Banyan Tree, is
prohibited. This document remains the property of Banyan Tree and on request must be returned and any copies destroyed.

FORWARD LOOKING STATEMENTS
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1. Executive Brief

2. Project Completion Schedule

AGENDA

BTR Kerala ± design impression

BTR Riverside Shanghai ± design impression
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Executive Brief / Project Completion Schedule

Executive Brief

Summary

� The list in 2014 includes BT Alqueva, Maurao, Portugal as its opening date has been 
delayed from 2012 to 2014.

� The list in 2013 includes:
- Projects to be opened by 4th quarter of 2013, and 
- Projects which had spilled over from 2012 to be opened by 4th quarter of 2013.

The purpose of this quarterly report is to update our shareholders on the progress of new 
projects targeted to open within the next 24 months from now. The current target 
completion/opening of these resorts and progress status is compared to the last quarter's 
announced date.

BTR Riverside Shanghai ± design impression
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PROJECT COMPLETION SCHEDULE
2012

Note: Project Progress Status is compared to the last quarter announced date.

Executive Brief / Project Completion Schedule

Progress on track
On track, but might be delayed (3  to 6 months) pend ing some issues
Delayed (more than 6 months), see attached Delayed Pr oject Report

NO Resorts/Hotels With
Minority Equity Interest Status of Project

Current 
Completion/ 

Opening

Progress 
Status

Third 
Party 

Owner 
Delay

BTH 
Delay

Remarks

Banyan Tree

1. Lang Co, Hue, Vietnam 50% Construction 2012

Angsana

1. Lang Co, Hue, Vietnam 45% Construction 2012
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PROJECT COMPLETION SCHEDULE
2012

NO
Resorts/Hotels Without
Equity Interest Status of Project

Current 
Completion
/ Opening

Progress 
Status

Third 
Party 

Owner 
Delay

BTH 
Delay

Remarks

Banyan Tree

1.
North Bund, Shanghai, 
China

55% Construction 2012

2. Tianjin, China 65% Construction 2012

3. Kerala, India 65% Construction 2012

Angsana

1.

Tengchong ́  Hot Spring 

Village
70% Construction 2012

Note: Project Progress Status is compared to the last quarter announced date.

Executive Brief / Project Completion Schedule

Progress on track
On track, but might be delayed (3  to 6 months) pend ing some issues
Delayed (more than 6 months), see attached Delayed Pr oject Report
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PROJECT COMPLETION SCHEDULE
2013

Note: Project Progress Status is compared to the last quarter announced date.

Executive Brief / Project Completion Schedule

Progress on track
On track, but might be delayed (3  to 6 months) pend ing some issues
Delayed (more than 6 months), see attached Delayed Pr oject Report

NO Resorts/Hotels With
Minority Equity Interest Status of Project

Current 
Completion/ 

Opening

Progress 
Status

Third 
Party 

Owner 
Delay

BTH 
Delay

Remarks

Banyan Tree

1. Yangshuo, Guilin, China Tender stage 2013

2. Huangshan, China Tender stage 2013

Angsana

1. Lhasa, Tibet, China Design stage 2013
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PROJECT COMPLETION SCHEDULE
2013

Note: Project Progress Status is compared to the last quarter announced date.

Executive Brief / Project Completion Schedule

Progress on track
On track, but might be delayed (3  to 6 months) pend ing some issues
Delayed (more than 6 months), see attached Delayed Pr oject Report

NO
Resorts/Hotels Without
Equity Interest Status of Project

Current 
Completion
/ Opening

Progress 
Status

Third 
Party 

Owner 
Delay

BTH 
Delay

Remarks

Banyan Tree

1. Jiuzhaigou, China Design stage 2013

2. Riverside, Shanghai, China 85% Construction 2013 � Opening delay due to slow 
resolution in relocation.

3.
Tamouda Bay, Tetouan, 
Morocco

Design and Structural 
Construction Stage

2013

4.
Panda Town, Chengdu, 
China

Design stage 2013

Angsana

1. Tangshan, Nanjing, China Design stage 2013

2. Langfang, Hebei, China Master Plan 2013

3. City Club, Chengdu, China Design Stage 2013
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PROJECT COMPLETION SCHEDULE
2014

NO Resorts/Hotels Without
Equity Interest Status of Project

Current 
Completion
/ Opening

Progress 
Status

Third 
Party 

Owner 
Delay

BTH 
Delay

Remarks

Banyan Tree

1. Alqueva, Maurao, Portugal Design stage 2014

Note: Project Progress Status is compared to the last quarter announced date.

Executive Brief / Project Completion Schedule

Progress on track
On track, but might be delayed (3  to 6 months) pend ing some issues
Delayed (more than 6 months), see attached Delayed Pr oject Report
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BTR Kerala ± design impression

BTR Riverside Shanghai ± design impression


